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04.11.10.08.01  Groundwater Fenceline Action Subproejct Mgmt

A20000000A PROJECT START 03DEC12* 0 0 0

A200000021 Management & Integration 03DEC12 30SEP13 207 207 0

A200000031 M&I 03DEC12 19JUL19 1,656* 1,656* 0

A200000022 Management & Integration 01OCT13 30SEP14 250 250 0

A200000023 Management & Integration 01OCT14 30SEP15 250 250 0

A200000024 Management & Integration 01OCT15 30SEP16 251 251 0

A200000025 Management & Integration 03OCT16 29SEP17 249 249 0

A200000026 Management & Integration 02OCT17 28SEP18 249 249 0

A200000027 Management & Integration 01OCT18 19JUL19 200 200 0

04.11.10.08.02  Proposed Plan

A200000050 GWOU PROPOSED PLAN 03DEC12 09JAN14 275* 275* 0

A200000060 PREPARATION OF (D0) PROPOSED PLAN 03DEC12 26FEB13 58 58 0

A200000440 Proposed Plan 03DEC12 09JAN14 275* 275* 0

A200000070 INTERNAL REVIEW 27FEB13 28MAR13 22 22 0

A200000080 PREPARE D0 PROPOSED PLAN 01APR13 25APR13 19 19 0

A200000090 ISSUE D0 PP TO DOE/BJC 25APR13 0 0 0

A200000100 DOE REVIEW D0 PROPOSED PLAN 26APR13 28MAY13 22 22 0

A200000130 CONSOLIDATE COMMENTS/RESPONSE 29MAY13 04JUN13 5 5 0

A200000140 COMMENT RESOLUTION MEETING 05JUN13 05JUN13 1 1 0

A200000150 INCORPORATE COMMENTS 06JUN13 12JUL13 25 25 0

A200000160 ISSUE D1 PP TO DOE 12JUL13 0 0 0

A200000170 ISSUE D1 PROPOSED PLAN 23JUL13 0 0 0

A200000180 EPA/KDEP REVIEW D1 PROPOSED PLAN 24JUL13 06SEP13 32 32 0

A200000200 PREPARATION OF D2 PROPOSED PLAN 09SEP13 04OCT13 20 20 0

A200000220 ISSUE D2 PP TO DOE 07OCT13 0 0 0

A200000230 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 11OCT13 0 0 0

A200000240 EPA/KDEP REVIEW D2 PROPOSED PLAN 11OCT13 14NOV13 25 25 0

A200000270 EPA/KDEP APPROVAL OF PROPOSED PLAN 15NOV13 0 0 0

A200000280 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18NOV13 03JAN14 30 30 0

A200000300 CLOSE OF PUBLIC COMMENT 03JAN14 0 0 0

A200000310 CONSULT WITH EPA/KDEP 06JAN14 09JAN14 4 4 0

04.11.10.08.03  Record of Decision/LUCIP

A200000110 RECORD OF DECISION 02MAY13 02JUN14 271* 271* 0

A200000120 PREPARATION OF (D0) ROD/LUCIP 02MAY13 21AUG13 77 77 0

A200002300 ROD 02MAY13 02JUN14 271* 271* 0
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A200000190 INTERNAL REVIEW 22AUG13 19SEP13 20 20 0

A200000210 INCORPORATE COMMENTS 20SEP13 18OCT13 21 21 0

A200000250 ISSUE D0 ROD/LUCIP TO DOE/BJC 18OCT13 0 0 0

A200000260 DOE/BJC REVIEW D0 ROD/LUCIP 21OCT13 19NOV13 22 22 0

A200000290 PREPARATION OF D1 ROD/LUCIP 20NOV13 16JAN14 37 37 0

A200000320 ISSUE D1 ROD/LUCIP TO DOE 16JAN14 0 0 0

A200000330 ISSUE D1 ROD/LUCIP TO EPA/KDEP 03FEB14 0 0 0

A200000340 EPA/KDEP REVIEW D1 ROD/LUCIP 04FEB14 04MAR14 21 21 0

A200000350 PREPARE D2 ROD/LUCIP 05MAR14 25MAR14 15 15 0

A200000360 ISSUE D2 ROD/LUCIP TO DOE 25MAR14 0 0 0

A200000370 ISSUE D2 ROD/LUCIP TO EPA/KDEP 02APR14 0 0 0

A200000380 EPA/KDEP REVIEW D2 ROD/LUCIP 03APR14 02MAY14 21 21 0

A200000390 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 03APR14 01MAY14 20 20 0

A200000400 DOE ROD SIGNATURE 05MAY14 02JUN14 20 20 0

04.11.10.08.05  Remedial Design Work Plan

A200000720 REMEDIAL DESIGN WORK PLAN/SCHEDULE 02MAY13 06MAY14 253* 253* 0

A200000730 PREPARE RD WORK PLAN/SCHEDULE 02MAY13 08AUG13 68 68 0

A200000740 INTERNAL REVIEW 09AUG13 10SEP13 22 22 0

A200000750 INCORPORATE COMMENTS 11SEP13 10OCT13 22 22 0

A200000760 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 10OCT13 0 0 0

A200000770 DOE REVIEW RD WORK PLAN/SCHEDULE 11OCT13 06NOV13 19 19 0

A200000780 CONSOLIDATE COMMENTS/RESPONSE 07NOV13 12NOV13 4 4 0

A200000790 COMMENT RESOLUTION MEETING 13NOV13 13NOV13 1 1 0

A200000800 INCORPORATE COMMENTS 06JAN14 15JAN14 8 8 0

A200000810 RELEASE PREPARATION 16JAN14 21JAN14 3 3 0

A200000820 CERTIFICATION MEETING 22JAN14 22JAN14 1 1 0

A200000830 INCORPORATE COMMENTS 23JAN14 23JAN14 1 1 0

A200000840 ISSUE RDWP (D1) TO DOE 23JAN14 0 0 0

A200000850 DOCUMENT TRANSMITTAL 24JAN14 30JAN14 5 5 0

A200000860 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 30JAN14 0 0 0

A200000870 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 31JAN14 04MAR14 23 23 0

A200000880 INCORPORATE COMMENTS 05MAR14 18MAR14 10 10 0

A200000890 RELEASE PREPARATION 19MAR14 24MAR14 4 4 0

A200000900 CERTIFICATION MEETING 25MAR14 25MAR14 1 1 0

A200000910 INCORPORATE COMMENTS 26MAR14 27MAR14 2 2 0

A200000920 ISSUE RDWP TO DOE (D2) 27MAR14 0 0 0

A200000930 DOCUMENT TRANSMITTAL 28MAR14 02APR14 4 4 0

A200000940 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 02APR14 0 0 0

A200000950 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 03APR14 06MAY14 23 23 0

A200000960 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 06MAY14 0 0 0

04.11.10.08.06  Remedial Design Report

A200000970 DESIGN/BUILD PROCUREMENT 06JAN14 28MAY14 100 100 0

A200000980 REMEDIAL DESIGN REPORT 29MAY14 01JUN15 252* 252* 0

A200000990 PREPARE (D0) REMEDIAL DESIGN 29MAY14 02OCT14 88 88 0

A200001000 INTERNAL REVIEW 03OCT14 03NOV14 22 22 0
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A200001010 PREPARE D0 REMEDIAL DESIGN 04NOV14 04DEC14 21 21 0

A200001020 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 04DEC14 0 0 0

A200001030 DOE REVIEW DRAFT REMEDIAL DESIGN 05DEC14 06JAN15 20 20 0

A200001040 CONSOLIDATE COMMENTS/RESPONSE 07JAN15 13JAN15 5 5 0

A200001050 COMMENT RESOLUTION MEETING 14JAN15 14JAN15 1 1 0

A200001060 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 15JAN15 12FEB15 20 20 0

A200001070 RELEASE PREPARATION 13FEB15 17FEB15 3 3 0

A200001080 CERTIFICATION MEETING 18FEB15 18FEB15 1 1 0

A200001090 INCORPORATE COMMENTS 19FEB15 20FEB15 2 2 0

A200001100 ISSUE RD (D1) TO DOE 20FEB15 0 0 0

A200001110 DOCUMENT TRANSMITTAL 23FEB15 27FEB15 5 5 0

A200001120 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 27FEB15 0 0 0

A200001130 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 02MAR15 26MAR15 19 19 0

A200001140 INCORPORATE EPA/KDEP COMMENTS 27MAR15 13APR15 11 11 0

A200001150 RELEASE PREPARATION 14APR15 16APR15 3 3 0

A200001160 CERTIFICATION MEETING 17APR15 17APR15 1 1 0

A200001170 INCORPORATE COMMENTS 20APR15 21APR15 2 2 0

A200001180 ISSUE RD (D2) TO DOE 21APR15 0 0 0

A200001190 DOCUMENT TRANSMITTAL 22APR15 28APR15 5 5 0

A200001200 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 28APR15 0 0 0

A200001210 EPA/KDEP REVIEW CFC DESIGN 29APR15 01JUN15 23 23 0

A200001220 EPA/KDEP APPROVE CFC DESIGN 01JUN15 0 0 0

04.11.10.08.07  Remedial Action Work Plan

A200001230 REMEDIAL ACTION WORK PLAN 29MAY14 02JUN15 253* 253* 0

A200001240 PREPARE REMEDIAL ACTION WORK PLAN 29MAY14 03OCT14 89 89 0

A200001250 INTERNAL REVIEW 06OCT14 03NOV14 21 21 0

A200001260 INCORPORATE COMMENTS 04NOV14 04DEC14 21 21 0

A200001270 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 04DEC14 0 0 0

A200001280 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 05DEC14 07JAN15 21 21 0

A200001290 CONSOLIDATE COMMENTS/RESPONSE 08JAN15 14JAN15 5 5 0

A200001300 COMMENT RESOLUTION MEETING 15JAN15 15JAN15 1 1 0

A200001310 INCORPORATE COMMENTS 16JAN15 13FEB15 20 20 0

A200001320 RELEASE PREPARATION 16FEB15 16FEB15 1 1 0

A200001330 CERTFICATION MEETING 17FEB15 17FEB15 1 1 0

A200001590 INCORPORATE COMMENTS 18FEB15 19FEB15 2 2 0

A200001350 ISSUE RAWP (D1) TO DOE 19FEB15 0 0 0

A200001360 DOCUMENT TRANSMITTAL 20FEB15 25FEB15 4 4 0

A200001370 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 25FEB15 0 0 0

A200001380 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 26FEB15 27MAR15 22 22 0

A200001390 INCORPORATE COMMENTS 30MAR15 14APR15 11 11 0

A200001400 RELEASE PREPARATION 15APR15 17APR15 3 3 0

A200001410 CERTIFICATION MEETING 20APR15 20APR15 1 1 0

A200001420 INCORPORATE COMMENTS 21APR15 22APR15 2 2 0

A200001430 ISSUE RAWP (D2) TO DOE 22APR15 0 0 0

A200001440 DOCUMENT TRANSMITTAL 23APR15 29APR15 5 5 0

A200001450 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 29APR15 0 0 0

A200001460 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 30APR15 02JUN15 23 23 0
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A200001470 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 02JUN15 0 0 0

04.11.10.08.08  Remedial Action

A200001730 REMEDIAL ACTION 03JUN15 22JUN18 765* 765* 0

A200001740 REMEDIAL ACTION-MOBILIZATION 03JUN15 27AUG15 60 60 0

A200001750 REMEDIAL ACTION-START 03JUN15 0 0 0

A200002030 READINESS REVIEW 03JUN15 16JUN15 10 10 0

A200001760 REMEDIAL ACTION-CONSTRUCTION 28AUG15 22JUN18 705 705 0

A200001780 O&M PLAN 28AUG15 24AUG16 248* 248* 0

A200001790 PREPARE  O&M PLAN 28AUG15 02OCT15 25 25 0

A200001800 INTERNAL REVIEW 05OCT15 30OCT15 20 20 0

A200002310 DEVELOP WASTE PACKAGES 12OCT15 06NOV15 20 20 0

A200002330 WASTE DISPOSAL 14OCT15 09AUG18 705 705 0

A200001810 INCORPORATE COMMENTS 02NOV15 02DEC15 21 21 0

A200001820 ISSUE O&M PLAN TO DOE (D0) 02DEC15 0 0 0

A200001830 DOE REVIEWS O&M PLAN 03DEC15 04JAN16 20 20 0

A200001840 CONSOLIDATE COMMENTS/RESPONSE 05JAN16 11JAN16 5 5 0

A200001850 COMMENT RESOLUTIONS MEETING 12JAN16 12JAN16 1 1 0

A200001860 INCORPORATE COMMENTS 13JAN16 12FEB16 22 22 0

A200001870 RELEASE PREPARATION 15FEB16 17FEB16 3 3 0

A200001880 CERTIFICATION MEETING 18FEB16 18FEB16 1 1 0

A200001890 INCORPORATE COMMENTS 19FEB16 22FEB16 2 2 0

A200001900 ISSUE O&M PLAN (D1) TO DOE 22FEB16 0 0 0

A200001910 DOCUMENT TRANSMITTAL 23FEB16 29FEB16 5 5 0

A200001920 ISSUE O&M PLAN TO EPA/KY (D1) 29FEB16 0 0 0

A200001930 EPA/KY REVIEW O&M PLAN 01MAR16 23MAY16 59 59 0

A200001940 INCORPORATE COMMENTS 24MAY16 12JUL16 33 33 0

A200001950 RELEASE PREPARATION 13JUL16 15JUL16 3 3 0

A200001960 CERTIFICATION MEETING 18JUL16 18JUL16 1 1 0

A200001970 INCORPORATE COMMENTS 19JUL16 20JUL16 2 2 0

A200001980 ISSUE O&M PLAN (D2) TO DOE 20JUL16 0 0 0

A200001990 DOCUMENT TRANSMITTAL 21JUL16 26JUL16 4 4 0

A200002000 ISSUE O&M PLAN TO EPA/KY (D2) 26JUL16 0 0 0

A200002010 EPA/KY REVIEW O&M PLAN 27JUL16 24AUG16 21 21 0

A200002020 EPA/KY APPROVAL OF O&M PLAN 24AUG16 0 0 0

A200001770 REMEDIAL ACTION-FINISH 22JUN18 0 0 0

04.11.10.08.09  Remedial Action Completion Report

A200002040 REMEDIAL ACTION COMPLETION REPORT 25JUN18 19JUL19 267* 267* 0

A200002050 PREPARE  REMEDIAL ACTION COMPLETION REPORT 25JUN18 22AUG18 41 41 0

A200002060 INTERNAL REVIEW 23AUG18 20SEP18 20 20 0

A200002070 PREPARE D0 RACR 21SEP18 19OCT18 21 21 0

A200002080 ISSUE DRAFT RACR TO DOE (D0) 19OCT18 0 0 0

A200002090 DOE REVIEW DRAFT RACR 22OCT18 20NOV18 22 22 0

A200002100 CONSOLIDATE COMMENTS/RESPONSE 21NOV18 27NOV18 5 5 0

A200002110 COMMENT RESOLUTION MEETING 28NOV18 28NOV18 1 1 0

A200002120 DOCUMENT REVISION 03DEC18 02JAN19 20 20 0
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A200002130 RELEASE PREPARATION 03JAN19 08JAN19 4 4 0

A200002140 CERTIFICATION MEETING 09JAN19 09JAN19 1 1 0

A200002150 INCORPORATE COMMENTS 10JAN19 10JAN19 1 1 0

A200002160 ISSUE RACR (D1) TO DOE 10JAN19 0 0 0

A200002170 TRANSMITTAL OF DOCUMENT 11JAN19 15JAN19 3 3 0

A200002180 ISS DRAFT RACR TO EPS/KDEP (D1) 15JAN19 0 0 0

A200002190 EPA/KDEP REVIEW DRAFT RACR 16JAN19 15APR19 63 63 0

A200002200 INCORPORATE EPA/KDEP COMMENTS 16APR19 30MAY19 31 31 0

A200002210 RELEASE PREPARATION 31MAY19 05JUN19 4 4 0

A200002220 CERTIFICATION MEETING 06JUN19 06JUN19 1 1 0

A200002230 INCORPORATE COMMENTS 07JUN19 07JUN19 1 1 0

A200002240 ISSUE RACR (D2) TO DOE 07JUN19 0 0 0

A200002250 DOCUMENT TRANSMITTAL 10JUN19 13JUN19 4 4 0

A200002260 ISSUE FNL RACR TO EPA/KDEP (D2) 13JUN19 0 0 0

A200002270 EPA/ KDEP REVIEW FINAL RACR 14JUN19 19JUL19 24 24 0

A200002280 EPA/KDEP APPROVE FINAL RACR 19JUL19 0 0 0

A200002290 PROJECT COMPLETE 19JUL19 0 0 0
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